Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: Aug-03
Prepared by: Ned Awad
Request Proj./ Request Project./
N ) Phase | N J Phase I Deployment
PSAP Date Actual Solution Date Actual Solution Status
Phasel | Phasel* Phase I Phase Il *
Chesterfield (County) 06/99 06/00 NCAS 2/8/2001 4/22/2003 Handset Implemented Phase | & Il
. . 09/00; TB/PSAP Not

Virginia Beach (City) 06/99 04/01 NCAS 3/13/2001 ready Handset Implemented Phase |
York (County) 06/99 (())36//(())(()) NCAS 3/14/2001 12/26/2002 Handset Implemented Phase | & Il
Portsmouth (City) 06/99 %?;//%2 NCAS 3/20/2001 11/30/2003 Handset Implemented Phase |
Hampton (City) 06/99 %?;//%2 NCAS 3/21/2001 1/3/2003 Handset Implemneted Phase | & Il
Suffolk (County) 06/99 %?;//%2 NCAS 3/26/2001 8/30/2003 Handset Implemented Phase |
Newport News (City) 03/00 %:z_,//%a NCAS 3/27/2001 4/18/2003 Handset Implemented Phase | & Il
Chesapeake (County) 06/99 09/00 NCAS 3/28/2001 11/15/2003 Handset Implemented Phase |
Norfolk (County) 06/99 %:;//(())2 NCAS 4/1/2001 10/15/2003 Handset Implemented Phase |
James City (County) 11/00 01/02 NCAS 4/4/2001 8/30/2003 Handset Implemneted Phase | & Il
Dinwiddie (County) 10/01 TBD NCAS 1/17/2002 TBD/r::ﬁyP not Handset PSAP not ready
Emporia (City) 09/01 06/02 NCAS 7/3/2002 TBD/r::ﬁyP not Handset Implemented Phase |
Arlington (County) 04/99 06/02 NCAS 7/18/2002 9/4/2003 Handset Implemented Phase |
Fredericksburg (City) 11/99 06/02 NCAS 7/18/2002 TBD/rZSdAyP not Handset Implemented Phase |
Spotsylvania (County) 11/99 08/02 NCAS 7/25/2002 Handset Implemented Phase |
Alexandria (City) 04/99 06/02 NCAS 8/6/2002 9/4/2003 Handset Implemented Phase |
Warrenton-Fauquier (County) 07/00 08/02 NCAS 8/6/2002 9/4/2003 Handset Implemented Phase |
Stafford (County) 07/01 06/02 NCAS 8/8/2002 9/4/2003 Handset Implemented Phase |
Winchester (City) 10/01 06/02 NCAS 8/8/2002 8/15/2003 Handset Implemented Phase | & Il
Hopewell (City) 07/01 06/02 NCAS 8/15/2002 TBD Handset Implemented Phase |
Loudon (County) 04/99 07/02 NCAS 8/15/2002 9/4/2003 Handset Implemented Phase |
Warren city 10/01 06/02 NCAS 8/18/2002 8/22/2003 Handset Implemented Phase | & Il
Petersburg (City) 10/01 09/02 NCAS 8/20/2002 TBD Handset Implemented Phase |
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Prince George 01/02 09/02 8/22/2002 TBD Handset Implemented Phase |
Louisa (County) 11/99 10/02 NCAS 8/30/2002 TBD Implemented Phase |
Sussex County 01/02 06//03 NCAS 10/2/2002 TBD Handset PSAP not ready
WestPoint 10/02 07/03 NCAS 10/2/2002 TBD Handset Waiting on Net Recs
Prince William (County) 04/99 10/02 NCAS 10/3/2002 9/4/2003 Handset Implemented Phase |
New Kent (County) 09/01 10/02 NCAS 10/8/2002 TBD Handset Implemented Phase |
Middlesex 10/02 S;r:;%r;t Itlo NCAS | 10/23/2002|  11/30/2003 Handset SPCS will deploy straight Phase Il
Charles City (County) 10/01 12/03 NCAS 11/28/2002 TBD Handset Implemented Phase |
Fairfax (County) 04/99 10/02 NCAS 11/28/2002 9/4/2003 Handset Implemented Phase |
Southampton 10/02 10/01 NCAS 12/16/2002 9/30/2003 Handset Implemented Phase |
Colonial Height 02/03 04/03 NCAS 12/30/2002 TBD Handset Implemented Phase |
Culpepper (County) 11/99 06/03 NCAS 12/30/2002 9/4/2003 Handset Implemented Phase |
Gloucester (County) 10/02 02/03 NCAS 1/17/2003 TBD Handset Implemented Phase |
. TBD/PSAP not

Greenville 05/03 10/02 NCAS 1/26/2003 ready Handset PSAP not ready
Goochland (County) 10/02 05/03 NCAS 1/28/2003 TBD Implemented Phase |
Surry 10/01 05/03 NCAS 1/31/2003 TBD/r::?yP not Handset PSAP not ready
Rockingham 10/99 05/03 NCAS 2/3/2003 8/28/2003 Handset Implemented Phase | & I
Nottoway 02/02 TBD NCAS 21512003 '°°) Z:ﬁyp ot | Handset PSAP not ready
Bristol 02/03 Sg:;%r: Itlo NCAS 3/3/2003|  9/30/2003 In progress
Henrico (County) 06/99 06/00 NCAS - SCC| 10/1/2003 9/3/2003 Handset Implemented Phase |
Page/Shentel 11/02 TBD NCAS TBD Handset CELL DATA
Shenandoah/Shentel 11/02 05/02 NCAS TBD Handset CELL DATA
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase |
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset Implemented Phase | & Il
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset Implemented Phase | & Il
Hanover (County) 11/00 09/01 NCAS TBD Handset Implemented Phase |
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented Phase |
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase |
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Richmond (City) 06/99 07/00 NCAS - SCC 10/15/2003 Handset Implemented Phase |
Smyth 04/03 06/03 NCAS TBD Handset Implemented Phase |
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset Implemented Phase | & Il
Washington 02/03 06/03 NCAS TBD Handset Implemented Phase |
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase | & Il
Franklin 10/03 08/03 NCAS 10/15/2003 Handset Straight to Phase Il on 07/30/03
King George 03/03 09/03 NCAS TBD Handset In progress
Lunenburg 02/03 09/03 NCAS TBD Handset In progress
Meclenburg 04/03 10/03 NCAS 9/15/2003 Handset In progress
Poquoson 02/03 09/03 NCAS TBD/r::?yP not Handset In progress
Brunswick 04/02 TBD NCAS TBD/r ::dAyP "o | Handset PSAP not ready
Caroline 10/02 NCAS Handset Implemented Phase |
Farmville 10/02 TBD NCAS TBD/r Z:ﬁyp o | Handset PSAP not ready
Currently On-hold Status
Sprint PCS Market
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